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Meeting minutes – Community Advisory Group, Northern Area 

Date Wednesday 29 January 2020 

Time 3.00pm – 5.00pm 

Location Cross River Rail Experience Centre - Level 1, 151A Elizabeth Street, Brisbane 

Attendees 

Teneale Gracie (TG) – DA (Chair) Karen Lee – Australian Unity Herston Quarter 

Fran Walker (FW) - TSD Dennis Sheehan – Roma Street Parklands 

Kyle Roggenkamp (KR) – RIS Mark Corgat - Brisbane Boys Grammar apology 

Kylie Brosnan (KB) – TSD Robert Timms - Brisbane Boys Grammar apology 

Julie Spencer (JS) - CRM Rachel Fraser – Brisbane Girls Grammar (apology) 

Louise Litchfield (LL) – CRM John Cartwright – RBWH apology 

Andrew Dorman (AD) – DA Adam Read – St Josephs College 

Mike Mitchell (MM) – DA Kristian Lindhe – The Sebel Hotel 

Greg Reichmann (GR) - DA Kevin Philips – Queensland Health 

Kerry Wastell (KW) - DA Peter Read – Frasers Property apology 

Mihir Patel (MP) - DA Matthew Rubie – Frasers Property (apology) 

Talia Rose (TR) – DA  

Meeting minutes 

Item no. Topic Notes 

1 Welcome and previous 

actions 

Welcome and introductions around the table. 

TG noted changes to membership and thanked all for attending. 

TG encouraged members to ask questions and provide feedback 
during the meeting. 

2 Construction look ahead Rail Integration and System (RIS) – Kyle Roggenkamp 
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• Update on RIS  

• Update on TSD  

Construction update   

KR gave an overview of the Rail Integration and Systems scope of 
works and location, noting the current focus for the Northern 
Group is Exhibition Station. 

KR provided updates to activities along the northern section of the 
alignment including Mayne Yard north, Normanby stabling facility, 
Victoria Park access road widening, demolition and the RNA. 

KR showed a time lapse video of the demolition near Victoria 
Park.  

 

Engagement activities 

Exhibition Station concept design public consultation open from 
15 January to 7 February 2020. 

KR noted the drop-in sessions, particular the upcoming session 
available on Friday 31 January 2020 at the Cross River Rail 
Experience Centre. KR also noted that surveys are available to 
lodge online. 

KR noted the Delivery Authority is working closely with other 
government departments, working groups and other community 
reference groups and confirmed all feedback received is being 
communicated into the team to inform the next version of station 
designs. 

 

Haulage Routes 

KR provided information on the planned haulage routes at 
Exhibition Station, noting that the Rail Integration and Systems 
package of works doesn’t anticipate much haulage during 
construction activities. 

Members raised the matter of alternative haulage routes during 
major events at the RNA. 

KR noted that construction activities will cease during major 
events and alternative paths will be available throughout the 
construction period. 

KR discussed rail possessions for the upcoming 12 months and 
noted they have been planned with schools and stakeholders to 
optimise scheduled works and minimise impacts to the 
community. 

TG raised the matter of sharing members contact details amongst 
the group to improve efficiency in future meeting organisation. 
Members asked to respond at the end of the meeting. 

 

Tunnel, Station and Development (TSD) – Kylie Brosnan 

KB gave an overview of Tunnel, Station and Development scope 
of works and location, noting that the focus will be on Roma Street 
and Albert Street Station updates for the Northern Group.  

 

Roma Street 

KB gave an update to the tunnelling site at Roma Street, noting an 
acoustic shed will be installed over the site to minimise noise 
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impacts. Excavation of the station cavern is currently underway at 
Gallipoli Place. 

KB gave an update to the station site, noting that demolition of 
Hotel Jen is underway and will progress to the East Tower, 
followed by the West Tower. 

KB noted that temporary gantries will be installed above the 
pedestrian pathways in front of the buildings to mitigate risk from 
the construction activities. 

Members raised the matter of increased risks to pedestrians 
crossing Roma Street due to the closure of the pedestrian bridge.  

KB noted that additional fencing along Roma Street has been 
installed to prevent j-walking, as well as signage directing 
pedestrians to the signalised crossings. 

KB noted that the Inner Northern Busway (INB) will be closed to 
allow for the demolition of the coach terminal deck. Buses will be 
diverted to Roma Street during the time. 

ACTION: KB to provide bus diversion plans at next meeting once 
finalised with Brisbane City Council. 

Haulage Routes 

KB provided an overview of the approved haulage routes for the 
current stage of work at Roma Street Station site. Noted the 
routes may change for future stages of work. 

 

Albert Street 

KB gave an update to works occurring at the Albert Street site at 
both Lot 1 and Lot 2. KB confirmed that bored piling will be used 
to excavate the station cavern to minimise impacts.  

KB confirmed an acoustic shed will be installed on Lot 2 to 
minimise noise impacts. 

Haulage Routes 

KB provided an overview of the approved haulage routes for the 
current stage of work at Albert Street Station site. Noted the 
routes may change for future stages of work. 

Members queried the number of trucks expected at the site per 
day.  

ACTION: KB to provide details around expected truck numbers at 
Albert Street site per day. 

KB noted the lock out times for haulage during peak periods – 
7am – 9am and 4.30pm – 6pm. 

3 European Train Control 

System (ETCS) Overview 

AD gave an overview of the European Train Control System 
(ETCS), noting it is a new world class automated signalling 
system that is safer, provides the ability to run more trains more 
often and give customer more accurate real-time updates to 
services.  

Notification process will be followed when works occur that will 
cause impacts. 

Members queried whether the system will be installed on the 
entire SEQ network.  
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AD confirmed the system will be installed from Shorncliffe in the 
north, down through the inner city and the Cross River Rail 
tunnels and south to Salisbury station. 

Members queried whether existing rolling stock will be retrofitted 
with the system.  

AD confirmed that all city train rolling stock will be retrofitted with 
the European Train Control System. 

ACTION: Delivery Authority to send link to the European Train 
Control System animation video to group members with minutes. 

4 Coordinator-General 

Conditions and 

Environmental monitoring 

Coordinator-General Conditions 

MM provided an overview of the Coordinator-General Conditions 
that the Delivery Authority and contractors must comply with 
during construction. 

MM gave an overview of the Construction and Environmental 
Manage Plan (CEMP) which is a requirement under the 
Coordinator-General Conditions (Imposed Condition 4). The 
CEMP is developed to minimise impacts caused by ‘Relevant 
Project Works’ within the Cross River Rail project.  

MM noted that as part of the Coordinator-General Conditions the 
Delivery Authority has engaged an Independent Environmental 
Monitor (Imposed Condition 7) and an Independent Community 
Relations Monitor (Imposed Condition 8) to oversee all activities.  

MM noted that further details are available on the Cross River Rail 
website at https://crossriverrail.qld.gov.au/ 

 

Environmental Monitoring 

MM noted that the Construction Environmental Management Plan 
is based on detailed environmental modelling, assessment for 
various environmental elements including noise, vibration, air 
quality, etc, which then assists in developing suitable mitigation 
measures to minimise construction impacts. 

MM noted that results from monitoring activities are reported to 
the Coordinator-General monthly to demonstrate compliance.  

Members queried the process for managing environmental 
exceedances outside of the monthly reporting process to the 
Coordinator-General.  

MM discussed predictive modelling and amendments to 
construction methodology to bring levels back within the Project’s 
nominated goals. This also includes undertaking real time 
attended monitoring to determine actual construction impacts. 

MM also noted the use of physical barriers such as shrouding to 
minimise dust and acoustic sheds to minimise noise.  

MM noted scheduled working hours: 

• 6.30am - 6.30pm standard hours  

• 6.30pm -10.00pm extended hours 

• Managed works – 24hours 

KB noted the contractors are meeting with directly affected 
stakeholders to manage and mitigate impacts as much as 
possible.  

ACTION: Delivery Authority to send link to Coordinator-General 
Conditions to group members with minutes.  

https://crossriverrail.qld.gov.au/
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Members queried the next Request for Project Change round 
(RfPC6) and future involvement in the Inner Northern Busway 
working group. 

ACTION: Delivery Authority to include the next round of design 
changes for RfPC6 (if available) as an agenda item for the next 
meeting. 

ACTION: Delivery Authority to investigate including sensitive 
receptors in INB working Group. 

 

5 Questions/feedback TG noted there are opportunities for the Precinct Team from the 
Delivery Authority to give update on precinct development 
(including Brisbane Live). Members agreed to receive briefing on 
precinct development. 

ACTION: Delivery Authority to organise presentation on precinct 
development for the next meeting. 

Members requested summary of consultation for Exhibition 
Station concept design. 

ACTION: Delivery Authority to organise summary of consultation 
for Exhibition Station concept design to be presented at next 
meeting 

KB reconfirmed all members are welcome to contact the 
contractors with any questions or concerns. 

Members confirmed they are comfortable with sharing email 
addresses.  

TG requested if any member is uncomfortable to please contact 
her directly. 

6 Next meeting and close Next meeting: Wednesday 25 March 2020. 

Meeting close 4.10pm. 

 

 

Meeting actions 

Item no. Action 

1 ACTION: KB to provide bus diversion plans at next meeting once finalised with Brisbane City 
Council. 

2 ACTION: KB to provide details around expected truck numbers at Albert Street site per day. 

3 ACTION: Delivery Authority to send link to the European Train Control System animation video 
to group members with minutes. 

4 ACTION: Delivery Authority to send link to Coordinator-General Conditions to group members 
with minutes. 

5 ACTION: Delivery Authority to include the next round of design changes for RfPC6 (if available) 
as an agenda item for the next meeting. 

6 ACTION: Delivery Authority to investigate including sensitive receptors in INB working Group. 
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7 ACTION: Delivery Authority to organise presentation on precinct development for the next 
meeting. 

8 ACTION: Delivery Authority to organise summary of consultation for Exhibition Station concept 
design to be presented at next meeting 

 


