
 

 

Works Notice November 2021 

Roma Street station construction update 
Excavation of the services building shaft finished last month, marking a major milestone. With approximately 23,000m3 

material removed, building work can now start. Excavation of the main station building continues. 

Both TBMs have left the Roma Street underground station cavern and are on their way to the Northern Tunnel Portal where 

they are expected to complete their journey by the end of the year  

The underground team continues to excavate tunnels for passenger access to the station platforms and install the cavern’s 

inground drainage and permanent concrete lining. 
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Roma Street station construction site, September 2021 

Inner Northern Busway Platform 2 construction 

As part of the Brisbane Transit Centre demolition, the original coach deck which was also the roof of Platform 2 was removed. 

Between November 2021 and May 2022, the project will install a new roof canopy on Platform 2. A majority of this work will be 

completed at night due to traffic permit requirements. 

Platform 2 will remain operational throughout the work. More information about this work will be distributed separately. 



 

 

August 2019 

Station building site 
Opposite Makerston Street 

 

Excavation and ground 
support 

Ongoing 

• Excavating the shaft, installing ground support anchors and shotcrete. 

• Loading and removing excavated material with trucks.  

• Structural support operations beneath the Inner Northern Busway. 

Roma Street station 
Busway Platform 2 

 

Site establishment and 
preparatory work 

From November 2021 

• Installation of temporary fencing and scaffold around work area 

• Modifying and reinstating existing platform columns. 

Services building site 
Opposite Garrick Street 

 

Constructing the new 
building 

Ongoing 

• Delivering equipment and materials. 

• Installing pre-cast concrete panels with the tower crane. 

• Large concrete pours and steel fixing. 

Tunnelling site 
Acoustic shed, corner of Roma Street and Parkland Boulevard 

 

Underground 
excavation 

Ongoing 

• Excavating passenger access tunnels. 

• Intermittent controlled blasting within the passenger access tunnels. 

• Loading and removing excavated material with trucks. 

• Cross passage excavation between Roma Street and the Northern Tunnel Portal. 

TBM operations 

Until November 2021 

• Supporting TBM excavation between Roma Street and the Northern Tunnel Portal. 

Drainage and 
permanent lining 

Ongoing 

• Excavating and installing cavern inground drainage.  

• Installing the waterproof membrane.  

• Constructing the permanent lining of the underground station cavern. 

• Constructing the cavern concrete floor slab. 

Local streets  
Roma Street between Countess Street and Parkland Boulevard  

 

Services inspection 

Ongoing 

• Inspecting and relocating underground services around the Roma Street construction site. 

• Groundwater monitoring. 

 

 

What to expect 

• Construction activity with potential for an increase in noise, dust, 
vibration, truck movements and workers. 

• Construction impact mitigation activities such as street 
sweepers, dust suppression and hoarding installation. 

• Temporary traffic and pedestrian changes on Roma 
Street and surrounding streets. 

• Work is subject to relevant approvals and suitable 
weather conditions. 

Work hours 

 

Standard 
construction hours  

Standard construction 

hours are 6:30am to 

6:30pm, Monday to 

Saturday. 

 

Out of hours works 

Some activities will be completed out of 

normal construction hours, 6.30pm to 

6.30am, due to traffic permits, safety 

requirements and construction methodology. 

Nearby residents will be notified in advance 

via letterbox drop or a poster in the 

apartment building mail room. 

 

24 hours  

Tunnelling and tunnelling 

support activities are 

undertaken 24 hours a 

day within the acoustic 

shed. 
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