

# Works Notice

UPDATED: April – May

## UPDATED: Construction update Clapham Yard

In April and May 2026, UNITY Alliance will continue earthworks, drainage installation, conduit installation, bridge construction, structural steel and wall installation for the Clapham Yard Maintenance Facility, as well as signalling and overhead electrical line works.

### Details of work

The following activities are scheduled to occur between 6:30am and 6:30pm, Monday to Saturday in April and May 2026, weather and construction conditions permitting:

- Continue construction of retaining walls, Moolabin Creek rail bridge and viaduct, and Clapham Yard Maintenance Facility
- Continue installation of drainage, service conduits and pits for electrical, communications and cable routes
- Continue installation of foundations and masts for overhead electrical equipment and wires
- Continue rail corridor and boundary fence installation requiring intermittent single lane closures on Fairfield Road outbound (refer to map)
- Continue track installation works within Clapham Yard, undertaken by Queensland Rail.

### Out of hours work

Work activities scheduled during planned track closures (when trains are not operating) or outside the project's standard working hours are outlined below, weather and construction conditions permitting.

Location	Date and hours of work	Type of work
Clapham Yard/ Fairfield Road, Yeerongpilly	Between 6:30pm and 6:30am intermittently in April and May 2026	<ul style="list-style-type: none"> <li>• Public utility investigations for water and sewer services</li> <li>• Delivery of equipment and materials to site including concrete, gravels and building supplies.</li> </ul>
	Between 2:00am Friday 3 and 10:00pm Thursday 30 April 2026	<ul style="list-style-type: none"> <li>• Cable service route works including excavation, concreting, drainage and installation of under track crossings for services (e.g., water, electrical)</li> <li>• Track construction</li> </ul>
	Between 12:00am Saturday 30 May and 3:00am Monday 1 June 2026	<ul style="list-style-type: none"> <li>• Concrete pours for slab construction</li> <li>• Excavation, earthworks and drainage</li> <li>• Moolabin Creek rail bridge construction piling</li> <li>• Retaining wall construction</li> <li>• Removal of old structures and installation of new foundations and masts for overhead electrical line</li> <li>• Signalling testing and commissioning.</li> </ul>

### What to expect

During these works you may notice some intermittent disruptions such as:

- Intermittent single lane closures on Fairfield Road (outbound) in April and May 2026
- Light vehicles, trucks, machinery including excavators with rock breakers and jackhammers, graders, rollers, water carts, front end loaders, mobile cranes, piling rigs, drilling rigs, concrete trucks, concrete pump trucks, vacuum excavation trucks, small power tools, drills, saws, vibrating equipment and mobile lighting towers to light the work areas at night
- Changes around your local area such as construction vehicles, traffic management signs and personnel
- Increased noise, vibration and dust associated with the use of heavy machinery and equipment.

We appreciate your patience during construction and will continue to update you as work progresses.

## Construction work areas and traffic changes



### Changes to the way you travel

Due to **protected industrial action over the Easter long weekend**, the scheduled track closures have been **extended until Thursday 30 April** (an extra four days). This extension will allow critical works on multiple major rail projects to be undertaken safely and efficiently. Customers can plan their journey by downloading the **Translink app**, visiting [translink.com.au](https://www.translink.com.au), or calling **13 12 30**.



1800 010 875



[info@unityalliance.com.au](mailto:info@unityalliance.com.au)



[crossriverrail.qld.gov.au](https://www.crossriverrail.qld.gov.au)



If you need an interpreter to assist you in understanding this document, please call the Translating and Interpreting Service (TIS National) on 131 450 and request to be transferred to Multicultural Affairs Queensland on 13 QGOV (13 74 68)

**CROSSRIVERRAIL**  
DELIVERY AUTHORITY



**Queensland**  
Government