

Works Notice

June – July 2026

Construction update Moorooka station

In May 2026, UNITY Alliance completed piling works for the station entry and station platforms. During June and July, earthworks, services installation, foundations for the station overpass and lift shafts, and platform 3 canopy construction will continue.

Details of work

The following activities are scheduled to occur between 6:30am and 6:30pm, Monday to Saturday throughout June and July, weather and construction conditions permitting:

- Continue steel fixing, formwork and concreting for station platforms, station overpass and lift shafts
- Installation of drainage, service conduits, and pits for electrical and communications cabling
- Continue construction of new rail maintenance access road and gate adjacent to 1215 Ipswich Road (refer to map), including installation of drainage, formwork and concreting.

Out of hours work

Work activities scheduled during planned track closures (when trains are not operating) or outside the project's standard working hours are outlined below, weather and construction conditions permitting.

Location	Date and hours of work	Type of work
Moorooka station rail corridor and Ipswich Road, Moorooka	Between 6:30pm and 6:30am intermittently during June and July 2026	<ul style="list-style-type: none"> • Public utility investigations for services (e.g. water, electrical) • Delivery of large plant and equipment via the Ipswich Road site entry adjacent to Moorooka station using a single lane closure (refer to map).
	Between: <ul style="list-style-type: none"> • 12:00am Saturday 30 May and 3:00am Monday 1 June 2026 • 2:00am Saturday 13 June and 3:00am Monday 15 June 2026 • 12:20am Saturday 20 June and 3:10am Monday 22 June 2026 • 2:00am Saturday 27 June and 10:00pm Sunday 19 July 2026 	<ul style="list-style-type: none"> • Earthworks and installation of drainage and services (e.g. water and electrical) • Concrete pours for station platforms • Installation of foundations and masts for overhead electrical lines and removal of old structures • Rail maintenance access gate and road construction adjacent to 1215 Ipswich Road (refer to map).

Construction work areas and pedestrian access



What to expect

During these works you may notice some intermittent disruptions such as:

- Construction vehicles using the Moorooka station commuter car park located between Keats and Chaucer streets
- Intermittent single lane closures and traffic holds on Ipswich Road near the Moorooka station entry during night shift for delivery of large plant and equipment (refer to map)
- No pedestrian access to the footpath on the western side of Ipswich Road between Hamilton Road and the station entry. A pedestrian diversion is in place on the eastern side of Ipswich Road between Hamilton Road and Unwin Street during construction (refer to map)
- Light vehicles, trucks and machinery including excavators with rock breakers and jackhammers, concrete trucks, concrete pump trucks, rollers, water carts, front end loaders, mobile cranes, piling rigs, drilling rigs, vacuum excavation trucks, small power tools, drills, saws, minor vibrating equipment and mobile lighting towers to light the work areas at night
- Changes around your local area such as construction vehicles, traffic management signs and personnel
- Some noise, vibration and dust associated with the use of heavy machinery and equipment.

Changes to the way you travel

From **Saturday 27 June to Sunday 19 July 2026**, there will be track closures and travel changes on the Beenleigh and Gold Coast lines for works on multiple projects to build a better rail network for South East Queensland. Please allow extra travel time and plan your journey by **downloading the Translink app, visiting translink.com.au or calling 13 12 30.**

We appreciate your patience during construction and will continue to update you as work progresses.



1800 010 875



info@unityalliance.com.au



crossriverrail.qld.gov.au



If you need an interpreter to assist you in understanding this document, please call the Translating and Interpreting Service (TIS National) on 131 450 and request to be transferred to Multicultural Affairs Queensland on 13 QGOV (13 74 68)

CROSSRIVERRAIL
DELIVERY AUTHORITY



Queensland
Government