
  

 

 June 2022 Works Notice 
 

Construction update Fairfield station 
During May 2022, UNITY Alliance continued inground services installation works and excavation for lift 
foundations at Fairfield station. In June 2022, the team will continue earthworks, station platform 
drainage, service relocations within the rail corridor and establish a temporary site laydown area at 58 
Mildmay Street.  

Details of work  

The following activities are scheduled to occur between 6:30am and 6:30pm, Monday to Saturday during June 2022, 

weather and construction conditions permitting:  

• Continue inground service investigation, disconnection, and relocation including excavation  

• Continue foundation works for the new lifts 

• Establishment of a temporary site laydown area at 58 Mildmay Street. Once established, the laydown will be used for 

the temporary storage of construction materials during station upgrade works (see map overleaf).  Site establishment 

works will including: 

o Demolition and removal of the vacant house and carport, including concrete slab removal  

o Some vegetation removal  

o Minor earthworks and use of gravel to level the site  

o Installation of temporary fencing.  

Out of hours work 

The following activities will occur outside the project’s normal working hours but are timed to take place within a planned 

track closure, as outlined below:  

Location 
Date and hours of 
work 

Type of work  

Fairfield 
station 

Between 12:00am 
Saturday 18 and 3:00am 
Monday 20 June 2022 

• Installing traffic control for temporary road closures on Mildmay 
Street and Equity Street (see map overleaf) 

• Loading materials and equipment onto station platforms 

• Installation of footings for overhead electrical masts  

• Overhead electrical line modifications and electrical bonding works 

• Installation of platform brackets 

• Track and station platform inspections. 

During these works you will notice intermittent disruptions such as: 

• Temporary full closure of Mildmay Street / Ashby Street between Lanyard Street and Southall Street, and Equity 

Street between Cronin Street and Dudley Street from 12:00am Saturday 18 and 3:00am Monday 20 June 2022 (as 

per map overleaf). 

• Access will be maintained to properties located within the road closure extents under traffic control guidance. Other 

motorists will need to seek an alternative route. Some delays may be experienced 

• Intermittent single lane closures and changes to street parking on Equity Street and Mildmay Street (see map 

overleaf). 

• Trucks and machinery including frontend loaders, excavators with rock breakers, vacuum trucks, trucks, mobile 

cranes, concrete saws, small power tools, minor vibrating equipment and mobile lighting towers to light work areas at 

night 

• Changes around your local area such as construction vehicles, traffic management signs and personnel 

• Increased noise, vibration and dust associated with the use of heavy machinery and equipment. 
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Alternative transport 

To help customers reach their destination during the Fairfield station closure, there will be alternative 
transport options. For more information about alternative transport locations and tips, please scan 
this QR code.  

Cross River Rail won’t just transform Brisbane, it will transform the way we travel across 

South East Queensland. But building Cross River Rail means changes to travel and transport 

services during construction. Plan your journey by downloading the MyTransLink app, visit 

translink.com.au or call 13 12 30. 

We appreciate your patience during construction and will continue to update you as work progresses. 

http://www.translink.com.au/

